
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:19 PM
Run date

Time

Reviewer: Ghafghazi, Ben 13-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 095 Date: 11-Aug-200 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 972

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Received I&A from HQ for CCO 65. The CCO can go to MCM.
·Gave CCO 97-1, 121 and 122 to Raj to review and circulate.
·Sent an updated pending CCO log to Richard McCall .
·Email from Pochana that the briefing on 8/18/09 is being cancelled per Project Manager 's request.
·Received an email from Raj that In a cost negotiations meeting with Greg Allen (MCM), Tim McCarthy.
Amer Bata, and himself, for CCO 116 - W/B 80 Paving on Lanes 4 & 5, the change Order was negotiated
as Extra Work @ an Agreed Lump Sum price in the amount of $879,000.
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